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EXHIBITS 

Exhibit 1: Project Location and Site Map 

Exhibit 2: Coastal Conservancy Staff Recommendation No. 85-63 (May 
19, 1989) 

Exhibit 3: City of Eureka Initial Study and Mitigation Monitoring and 
Reporting Program (09/04) 

Exhibit 4: City of Eureka Mitigated Negative Declaration (signed 
09/08/04) 

Exhibit 5: City responses to comments on the Initial Study and proposed 
new Mitigated Negative Declaration (09/07/04) 

Exhibit 6: City of Eureka Resolution No. 2004-46 (passed 09/07/04) 

Exhibit 7: City of Eureka Notice of Determination (filed 09/09/04) 

Exhibit 8: CDFG Certificate of Fee Exemption De Minimis Impact 
Finding (signed 09/08/04) 

  
 
RESOLUTION AND FINDINGS: 
 
Staff recommends that the State Coastal Conservancy adopt the following findings: 

“Based on the accompanying staff report and attached exhibits, the State Coastal Conservancy 
hereby finds that: 

1. The revised project remains consistent with the purposes and criteria set forth in Chapter 6 of 
Division 21 of the Public Resources Code. 
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2. The revised project is consistent with the Project Selection Criteria and Guidelines adopted 
by the Conservancy on January 24, 2001. 

3. The Coastal Conservancy has reviewed the Initial Study and Mitigated Negative Declaration 
for the Palco (Eureka) Marsh Enhancement Project—Phase IA (attached as Exhibits 3 and 4, 
respectively, to the accompanying staff recommendation), adopted by the City of Eureka on 
September 7, 2004 pursuant to the California Environmental Quality Act, and finds that there 
is no evidence that the project as mitigated may have a significant effect on the environment 
as defined in 14 Cal. Code of Regulations Section 15382.” 

  
 
PROJECT SUMMARY: 
Staff recommends that the Conservancy adopt updated California Environmental Quality Act 
(CEQA) findings for the City of Eureka’s Phase IA enhancement activities at the Palco (Eureka) 
Marsh. 

In 1986, the City of Eureka purchased the Palco Marsh property, including the “pole shed” area 
and Parcel 4, with Coastal Conservancy funding. In the same authorization, the Conservancy 
provided funding for an enhancement plan, which was completed in 1987. 

In 1988, the City adopted a Mitigated Negative Declaration to conduct tasks recommended in the 
Palco Marsh Enhancement Plan (by default, Phase I). The Mitigated Negative Declaration found 
that with mitigations, the enhancement activities would not have significant impacts on the 
environment. In 1989, the Conservancy approved the enhancement plan and granted funds to the 
City to implement the plan. The City conducted some of the Phase I enhancement activities, but 
did not complete all of them due to, among other reasons, encountering and having to remediate 
contamination at the site. 

In 1991, the City adopted a subsequent Mitigated Negative Declaration for revisions to the 
enhancement plan, which similarly found that with mitigation, the enhancement activities would 
not have significant impacts on the environment. The Phase II Enhancement Plan provided for 
restoration and enhancement of wetlands and increased public access opportunities on a portion 
of the “pole shed” area and on the adjacent “Restoration Area A” salt marsh, and permitted the 
City to lease a portion of the “pole shed” area to Bay Shore Mall for parking. In 1992, the 
Conservancy approved the Phase II Enhancement Plan. The City has not, however, conducted 
any of the Phase II enhancement tasks, which have never been funded. 

In 2001, the City renewed its commitment to complete the Phase I enhancement activities. 
Because of the 12+ year time lapse since start of the enhancement activities, Coastal 
Conservancy staff worked with the City to consult with the resource and regulatory agencies to 
ensure that the original enhancement plan was still appropriate, and to incorporate monitoring 
recommendations. The intent was to update the plan if appropriate, not to re-do the plan. 

The updated Plan, called Phase IA, provides for completion of the original enhancement plan 
tasks that are still appropriate, incorporates recommendations from the monitoring program, and 
includes some newly-identified enhancement tasks. Major changes under Phase IA include 
installation of a 48-inch culvert, dredging of the tidal slough, changes in methods for removal of 
invasive/exotic vegetation, and installation of interpretive signage. Specific changes to the 
original enhancement activities are as follows: 
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Palco Marsh Complex 
1. Remove tide gate – completed 
2. Construct an inverted siphon under the City maintenance dike – completed 
3. Excavate perimeter channel improvements, extend hand dug channels as necessary – 

completed 
4. Construct culverts under maintenance dike to allow tidal influx to Railroad (RR) Marsh 

(connect Palco Marsh to RR Marsh with two 12-inch culverts) – not completed; included in 
Phase IA 

5. Remove railroad spur (adjacent to RR Marsh) and grade to marsh elevations – not completed; 
included in Phase IA as part of RR Marsh excavation 

6. Clean out channel between RR Marsh and culvert under railroad tracks – completed 
7. Remove exotic vegetation and excavate channels in RR Marsh – not completed; included in 

Phase IA 
8. Replant excavated salt marsh vegetation in Palco Marsh, RR Marsh and along channels, as 

appropriate – replanting in RR Marsh not completed; included as part of Phase IA 
9. Excavate permanent open water area in cattail/common rush vegetated areas; provide resting 

islands; provide low dike around open water area; provide adjustable weir – not completed 
and not included in Phase IA per recommendation by regulatory agency 

10. Elevate and maintain existing maintenance dike for public access and periodic maintenance – 
completed 

11. Remove exotic plants (e.g., common reed) initially, maintain eradication yearly – partially 
completed outside railroad right-of-way but unsuccessful; included in Phase IA 

12. Plant riparian buffer areas along road edges, adjacent properties and around parking area for 
screening – completed and partially successful; replanting included in Phase IA 

13. Access improvements 
-gravel trail, gates and signs and benches along maintenance dike and Vigo Street – 
completed 
-sidewalks along Del Norte Street, Felt Street and Broadway Avenue – completed 

14. Replace the collapsing 24-inch culvert that connects Palco Marsh with Humboldt Bay, with a 
48-inch culvert that will be connected to the existing two 18-inch culverts under the utility 
road/pathway along Palco Marsh – new work not originally included in Phases I or II, but 
recommended in the interim and final Palco Marsh monitoring reports; included in Phase IA 

15. Replace barrier around concrete junction box; remove tidegate on the culvert from junction 
box to marsh; install new tide gate on Del Norte Street culvert if necessary Plant riparian 
buffer areas along road edges, adjacent properties and around parking area for screening – 
new work, some of which proposed in the final Palco Marsh monitoring report; included in 
Phase IA 

16. Hand-dig and clean Palco Marsh channels; dredge tidal slough between Palco Marsh and 
peninsula west of marsh – new work consistent with recommendations in the final Palco 
Marsh monitoring report; included in Phase IA 

17. Install interpretive signage – new work; included in Phase IA 
 
Paved Drying Shed Area 
1. Remove drying sheds and other debris – completed 
2. Remove 40-foot-wide strip of paving outside of proposed parking area, berm and plant with 

riparian buffer – not completed; included in Phase II 

Page 3 of 8 



PALCO MARSH ENHANCEMENT – UPDATED CEQA FINDINGS 
 

3. Provide vehicular access barriers where necessary – completed 
4. Use remaining paved area for drying dredge spoils from excavation of channels and open 

water area – area currently still available for a similar use 
5. Remove majority of paved area as part of “Phase II” of project – not completed; included in 

Phase II 
 
Area West of Railroad Tracks 
1. Provide public access improvements including parking, sidewalks, information kiosk, picnic 

area, trail, and an elevated viewing area – completed 
2. Provide maintenance access for periodic removal of sediment from drainage channel in the 

least impacting manner – completed 
3. Provide a temporary dredge spoils drying area adjacent to Del Norte Street – completed, and 

will be utilized in Phase IA 
 

As lead agency under CEQA, the City determined that, due to the length of time since the initial 
environmental review, changes in environmental conditions, the addition or alteration of work 
plan components, and the substantial public interest in Palco Marsh, it should prepare a 
subsequent environmental document. The City then adopted a new Mitigated Negative 
Declaration on 09/07/04. The Conservancy, as a funder and therefore as a responsible agency 
under CEQA, must update its own past CEQA findings about environmental effects of the marsh 
enhancement project. 

Site Description: Palco Marsh is located on the eastern shoreline of Humboldt Bay, at the 
southern edge of the City of Eureka. It is bounded to the North by Del Norte Street, to the East 
by Felt and Broadway Streets, to the South by Vigo Street and the Bay Shore Mall. The 
Northwest Pacific Railroad tracks bisect the property in a North-South direction. To the west lie 
the four-acre upland Del Norte Street peninsula, and approximately 37 acres of tidal flats and 
shoreline strip of marsh. To the east lie the approximately 40-acre Palco marsh complex, and the 
approximately six-acre filled and paved former “pole shed” area. The approximately 15-acre 
“Parcel 4” lies to the south, but is not included as part of the enhancement activities. 

Project History: In October 1985, the Conservancy authorized disbursement of $640,000 to the 
City of Eureka to acquire the Palco Marsh complex ($610,000) and develop a marsh 
enhancement plan ($30,000). In May 1989, the Conservancy approved the enhancement plan, 
and authorized disbursement of $900,000 to the City to implement the enhancement plan. In its 
approval, the Conservancy concurred with the City’s finding that, with the addition of changes in 
the project to ensure compliance with Section 7050.5 of the Health and Safety Code and Sections 
5097.94 and 5097.98 of the Public Resources Code, and thus to mitigate any potential impacts to 
cultural resources, the project will not have a significant adverse effect on the environment. 
 
The City has completed some but not all of the original enhancement activities. In June 1992, the 
Conservancy approved a “Phase II” enhancement plan (implementation of which has not been 
funded), which provides for restoration of part of the former “pole shed” area in exchange for 
lease to Bay Shore Mall for parking on the remainder of the pole shed area. Restoration of the 
pole shed area has not been conducted. 
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PROJECT FINANCING: 

No additional funds are being authorized through this staff recommendation. Previous funding 
authorizations are as follows: 

 Previous Coastal Conservancy Implementation Funding   900,000 

 Total Project Cost $900,000 
 
Funds currently encumbered are from 1988 “Proposition 19” Fish and Wildlife Habitat 
Enhancement Funds. About $400,000 remain to implement the Phase IA enhancement project. 
 
CONSISTENCY WITH CONSERVANCY'S ENABLING LEGISLATION: 
In its previous authorization, the Conservancy found the project to be consistent with Chapter 6 
of Division 21 of the Conservancy’s enabling legislation, and those findings apply equally to 
continued use of Conservancy funding pursuant to the recommended action. (See Exhibit 2.) 
 
CONSISTENCY WITH CONSERVANCY'S 
STRATEGIC PLAN GOAL(S) & OBJECTIVE(S): 

Consistent with Goal 5, Objective A, the project will enhance approximately 40 acres of 
wetland habitat. Consistent with Goal 5, Objective C, the project will eradicate non-native 
invasive species, including pampas grass, Himalayan berry, brooms, and common reed. 
 
CONSISTENCY WITH CONSERVANCY'S 
PROJECT SELECTION CRITERIA & GUIDELINES: 
The proposed project is consistent with the Conservancy's Project Selection Criteria and 
Guidelines adopted January 24, 2001, in the following respects: 
 
Required Criteria 
1. Promotion of the Conservancy’s statutory programs and purposes: See the “Consistency 

with Conservancy’s Enabling Legislation” section, above. 

2. Consistency with purposes of the funding source: See the “Project Financing” section, 
above. 

3. Support of the public: Completion of Palco Marsh enhancement has received widespread 
interest and support from legislators, State and federal resource agencies, environmental 
groups, local media, and many concerned citizens. 

4. Location: The revised project is within the coastal zone of the City of Eureka, Humboldt 
County. 

5. Need: Conservancy funds were authorized in May 1989, and remain under contract. 
Adoption of updated CEQA findings is now needed to include the revised project scope. 

6. Greater-than-local interest: Humboldt Bay is a resource of regional and State importance, 
and is significant to locals and the many visitors to California’s north coast. 
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CONSISTENCY WITH LOCAL COASTAL PROGRAM POLICIES: 

The project remains consistent with the City of Eureka Local Coastal Program (LCP). (See 
Exhibit 2.) 
 
COMPLIANCE WITH CEQA: 
In 1988, the City of Eureka, as lead agency for the Palco Marsh Enhancement Project under 
CEQA, adopted a Mitigated Negative Declaration (MND) to conduct tasks recommended in the 
Palco Marsh Enhancement Plan (by default, Phase I). The City then completed some but not all 
of these enhancement activities. 

The City has now modified the original Phase I enhancement plan into an updated “Phase IA” 
plan. Major changes under Phase IA include installation of a 48-inch culvert, dredging of the 
tidal slough, changes in methods for removal of invasive/exotic vegetation, and installation of 
interpretive signage. The City determined that, due to the length of time since the initial 
environmental review, changes in environmental conditions, the addition or alteration of work 
plan components, and the substantial public interest in Palco Marsh, it should prepare a 
subsequent environmental document. 

In September 2004, the City prepared an Initial Study and proposed MND (attached as Exhibits 3 
and 4, respectively). The Initial Study identifies potentially significant impacts from the new 
project components, but determines that they could be mitigated to “less than significant,” as 
shown in the table below. The Initial Study also contains a Mitigation Monitoring and Reporting 
Program which specifies that the mitigation measures shall be made conditions of approval for 
the project, shall be incorporated into design and contract documents prepared by the City for the 
project, and shall be implemented throughout the duration of the project construction and 
maintenance. The City Engineering and Community Development Departments may conduct 
field observations during the construction process to assure implementation. 

 

Category Potentially Significant 
Impact 

Mitigation Measures that will bring the 
potentially significant impact to a “less 
than significant” level 

Air Quality 1. Release of fugitive dust 
and particulate matter 
during construction. 

2. Impacts resulting from 
burning of common reed. 

1. Per the North Coast Unified Air Quality 
Management District (NCUAQMD), 
construction contractors must operate in 
accordance with Air Quality Regulation 1, 
Chapter IV, Rules 420 and 430, which 
will reduce potential dust emission 
impacts. 

2. Per the NCUAQMD, burn operators 
must comply with Air Quality Regulation 
2, which governs “open burning,” develop 
a “smoke management plan,” and obtain a 
“coordinated burn authorization permit.” 
This mitigation measure further requires 
that burning be conducted in a manner 
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that minimizes smoke and related air 
quality impacts to Broadway and 
surrounding development. 

Biological 
Resources 

3. Humboldt Bay Owl’s 
Clover and Point Reyes 
Bird’s Beak occur on the 
western peninsula and in 
the northwest portion of 
the marsh. 

3b. Eelgrass: A small 
eelgrass bed occurs in the 
bay near a channel 
excavation site, but will be 
staked prior to excavation 
in order to be avoided. 
Direct impacts to isolated 
clumps of eelgrass 
occurring up the channel 
could occur during 
dredging, but impacts are 
insignificant due to the size 
of the clumps. Turbidity 
impacts will be 
insignificant. 

4. If heavy equipment is 
needed for future re-
excavation of channels, it 
could spread 
invasives/exotics. 

5. If heavy equipment is 
needed for future re-
excavation of channels, it 
could compact soil and 
damage vegetation. 

3. Construction activities must avoid 
impacts to Humboldt Bay Owl’s Clover 
and Point Reyes Bird’s Beak to the extent 
feasible. If impacts are unavoidable, work 
must be conducted from September 
though December, outside the blooming 
period. The top six inches of soil will be 
removed, separately stockpiled, and 
replaced, and original contours restored. 

4. Heavy equipment used within wetlands 
must be washed prior to entering the site, 
and if used in an area that contains 
invasive plant species, must be washed 
prior to leaving the site, to avoid 
introducing exotic plant material into or 
outside the marsh area. 

5. No staging of heavy equipment directly 
in the marshes to the extent feasible. 
Equipment may only enter the more stable 
perimeter areas of the marsh, with use of 
stabilizing mats and minimization of 
vegetation impacts. Pre-project conditions 
must be restored. 

Hazards and 
Hazardous 
Materials 

6. Use of heavy equipment 
poses the potential for a 
fuel spill or oil leak. 

6. The City will inspect construction 
activities to ensure equipment is free of 
leaks and in good working order. The City 
will review and approve a spill 
containment and cleanup plan. 

Hydrology and 
Water Quality 

7. Stockpiled spoils could 
enter wetlands or bay. Use 
of cement to construct the 
headwall in the tidal 
channel could impact water 

7. The City will approve a Stormwater 
Pollution Prevention Plan that shall 
contain BMPs per Sections 3 (erosion and 
sediment control BMPs) and 4 (non-
stormwater management/waste 
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quality. 

8. Dredging of the tidal 
channels between the RR 
and peninsula, and 
installation of the 48-inch 
culvert has the potential for 
sedimentation impacts to 
the bay. Excavation of 
aggraded channels within 
the marsh could mobilize 
sediment into the bay. 

 

management and materials pollution, 
including use of concrete) of the 
Stormwater Quality Association 
Stormwater Best Management Practice 
Handbook for Construction dated January 
2003. 

8. The contractor shall employ techniques 
to protect water quality when excavating 
aggraded channels, which may include 
conducting excavation in the dry, 
deploying silt curtains at either end of 
section to be excavated, placing spoils 
only in upland areas and placing artificial 
containment such as straw bales around 
the spoils, isolating the excavation area by 
temporarily blocking culverts, using 
siltation basins if dewatering is required. 

Transportation / 
Traffic 

9. Hauling spoils will 
create truck traffic that 
would impact Broadway 
Street. 

9. The contractor shall prepare a Traffic 
Management Plan pursuant to the City’s 
standards to address truck traffic. Traffic 
control measures consistent with Institute 
of Transportation Engineers, Caltrans, or 
similar standards shall be implemented 
during construction. 

 

The proposed new MND included a finding that there is no substantial evidence that the project 
would have a significant effect on the environment. The proposed new MND was circulated for 
public and agency comment between August 5 and September 3, 2004. The City received and 
responded to comments from six entities including the California Department of Fish and Game, 
the National Marine Fisheries Service, and the Conservancy (Exhibit 5). 

On September 7, 2004, the City Council adopted the MND (see Resolution No. 2004-46, 
attached as Exhibit 6), and on September 9, 2004, filed a “Notice of Determination” (attached as 
Exhibit 7). The City also filed a finding pursuant to Fish and Game Code Section 711.4 that the 
project will not have an adverse effect on wildlife resources (see Exhibit 8). 

Staff has reviewed the MND and concurs that there is no substantial evidence that the project as 
mitigated, and additionally tracked as required in the Mitigation Monitoring and Reporting 
Program, will have a significant effect on the environment. Staff therefore recommends that the 
Conservancy find that the project as mitigated does not have the potential for an adverse effect 
on the environment as defined in 14 Cal. Code of Regulations, Section 15382. Staff will file a 
Notice of Determination upon approval of the project. 

 


	Palco Marsh Complex
	Paved Drying Shed Area
	Area West of Railroad Tracks

